



# Principal Toolbox<sup>®</sup>

for enterprise PRINCE2<sup>™</sup> project management

**Matt Williams**

# Issues when implementing PRINCE2™

- ✚ **No consistency in application of PRINCE2 method**
  - ✚ each project manager creates or modifies document templates, highlight reports, etc.
  
- ✚ **No structured re-use of best practices**
  - ✚ exchange of lessons learned is unstructured and limited
  - ✚ Organisational best practices not updated and shared with everyone

# Issues when implementing PRINCE2™


- ✚ **No real-time insight in portfolio / programme status**
  - ✚ portfolio / programme reporting requires significant effort to produce
  
- ✚ **“Papermill”, procedural bureaucracy**
  - ✚ creation of project documentation and reports takes valuable PM time
  - ✚ Cut/Paste inefficient and potential for errors

# Principal Toolbox supports PRINCE2™ principles



- # **Product Focused**
- # **Managed by Stages**
- # **Lessons Learned**
- # **Role-based**
  - # Project Board / PM / Team Member
- # **Managed by Exception**
  - # Tolerances for schedule, budget, resources
- # **Tailored**
  - # To suit size, complexity, importance, and risk

# Integrates with existing applications



# Principal Toolbox can grow with your business



## ✚ Available modules:

- ✚ Managing Successful Programmes
- ✚ Benefits Realisation
- ✚ Workflow
- ✚ Timesheets
- ✚ Resource Capacity Planning
- ✚ Portfolio Management
- ✚ Integration (ERP, EDMS)
- ✚ FAQ

***Lunch is served***

**Grill Restaurant  
Mezzanine Level**

***See you back at 1.30pm!***





# PRINCE2, MSP & GATEWAY

How the puzzle pieces fit together

Brought to you by:

